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Via Electronic Mail
October 2, 2011

Tricia A. Edwards

On Scene Coordinator
U.S. EPA Region 5
9311 Groh Road
Grosse lle, M1 48138

RE: PROGRESS REPORT

RECLAMATION OIL SITE IN DETROIT, MICHIGAN
Dear Ms. Edwards:
This progress report has been prepared by Horizon Environmental (Horizon) on behalf of
the Respondents to the Settlement Agreement pursuant to the requirements of Paragraph
21(a) of the Settlement Agreement. The Settlement Agreement requires submittal of a
written progress report every 30 days after EPA approval of the Site Work Plan. The
reporting period has been transitioned to a month-end reporting period for administrative
efficiency.
SIGNIFICANT DEVELOPMENTS DURING REPORTING PERIOD

Significant developments at the Reclamation Oil site in Detroit, Michigan during the
reporting period of September 1-30, 2011 are summarized below.

Sewer Replacement/Rehabilitation

Horizon received a permit from the City of Detroit Water & Sewerage Department to
complete the replacement of the storm sewer at the site on September 21, 2011.

ANTICIPATED DEVELOPMENTS DURING NEXT REPORTING PERIOD

Anticipated developments at the Reclamation Oil site in Detroit, Michigan during the
next reporting period of October 1-31, 2011 are summarized below.

Sewer Replacement/Rehabilitation

The storm sewer replacement project is scheduled to begin on October 3, 2011 and be
completed in approximately one week followed by final site restoration.

4771-50" Street, S.E. 2950 W. Square Lake Road
Suite One Suite 210
Grand Rapids, MI 49512 Troy, Ml 48098
Phone 616 554.3210 Phone 313 874.0124

Fax 616 554.3211 www.horizonenv.com Fax 313 874.0135



Ms. Tricia Edwards
October 2, 2011
Page 2

Groundwater Verification Sampling

Sampling of the temporary wells at the TMW-5 and TMW-11 locations will be
completed on October 3, 2011 and submitted to the analytical laboratory.

If you have any questions regarding the information provided herein, please contact me at
(616) 554-3210.

Sincerely,

HORIZON ENVIRONMENTAL
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William T. Davidson
Project Manager

cc: Alexandra Clark, Weston
Michelle Rosenthal, Garvey Schubert Barer
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